Geary Corridor Bus Rapid Transit
Citizens Advisory Committee

Schedule and Next Steps

April 28, 2016
Project Timeline

*Subject to change

- Completing Response to Comments
- Incorporating project changes for Final EIS/EIR
- Seeking approvals Fall 2016

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td>Draft EIS/R Release</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Public comment period, hearing</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td><strong>►</strong> Certify and release FEIS/R; adopt Locally Preferred Alternative</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Develop Final EIS/R and response to comments</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td><strong>►</strong> Begin conceptual design</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Install red transit lanes</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Begin construction for remaining near-term improvements</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td><strong>►</strong> Begin conceptual design</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td><strong>►</strong> Begin detailed design</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td><strong>►</strong> Begin construction</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Start of revenue service</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Next Steps

- **Continued Outreach**
  - Follow-ups with community groups as needed, e.g. Japantown, merchants (Ongoing)
  - Project update flyer (Spring)
  - School and faith community outreach (Spring)
  - Rider outreach (Summer)
- **Additional Geary CAC meeting before Final EIS/EIR release to provide updates (likely July)**
- **Continued coordination between City agencies and Federal Transit Administration**
- **Additional pre-construction outreach to all corridor users**
Approval Actions

*Subject to change

- Public release of final EIS/EIR

Late Summer 2016

- Geary CAC Action

Early Fall 2016

- Transportation Authority Board Action
- SFMTA Board Action
- FTA Approval

Fall 2016

Winter 2016

- Phase 1 improvements constructed
Phase 1: Detailed Schedule

*Subject to change

► Fall 2016 (listed in order of occurrence)
  ▶ SFMTA Engineering Public Hearing
  ▶ SFCTA and SFMTA Board Hearing (project approval)
  ▶ Pre-construction outreach

► Winter 2016: Begin red lane installation, lane restriping, and bus zone changes

► Spring 2017: Begin traffic signal contract work

► Fall 2017 - Spring 2019: Geary Phase 1 concrete construction (includes utility relocations, transit and pedestrian bulbs, and repaving)
For More Information:

www.gearybrt.org
colin.dentel-post@sfcta.org